

Straw Effort For MU2E and G-2 in PPD

Date	Who	R & D Effort	Action Item	Status
Sep-08	Krider & Nguyen	MU2E	MU2E collaboration commissioned JK and HN to produce an R & D plan and cost estimate.	Done
Sept 2008 - Jan 2009	Marj Corcoran	MU2E	Prototype straw group put together: Marj Corcoran (Lead), Russ Rucinski, Bob Wagner, Aseet	Done
Jan-09	Nguyen	G-2	Brendan Casey commission HN to produce an R&D plan and cost estimate for G-2 Straws.	Done
Jan-09	Nguyen	G-2	Brendan Casey asks TC to do straw R & D for G-2. HN OK's. These devices could place the Mtest Fenker Chambers.	Done
Jan-09	Nguyen	G-2	HN asks Bob Demaat for Mike Utes to work with Sellberg on G-2 electronics. Adaptation of electronics that was done for fiber tracker project. Bob OK's.	Done
Jan-09	Nguyen	G-2	HN puts Greg Sellberg on design for G-2 straws.	Done
Jan-Feb 2009	Kendziora, Krider, Nguyen	MU2E and G-2	Producing better documentation, knowledge transfer, and consultation to Russ Rucinski	In process
Feb-09	Rucinski	MU2E	Status meeting at Lab 3. Russ showed some design ideas and calculations. Action items created.	Done
Feb-09	Nebel & Taccki	MU2E and G-2	2 Prototype CKM chambers moved to Lab 3.	Done
Feb-09	Korienek & Lindenmeyer	MU2E and G-2	HN commission JK & CL to produce O(100) legacy CKM Parts	In process
Feb-09	Lab 3 staff	MU2E and G-2	HN asks for lab space in clean room of Lab 3	In process
Feb-09	Rucinski	MU2E	Russ to commission Korienek and Lindenmeyer on specific R & D tasks.	In process

Straw Effort For MU2E and G-2 in PPD

Feb-09	Utes	G-2	Utes and HN work on electronics design for G-2. Could overlap with MU2E.	In process
--------	------	-----	--	------------