

# EED report to the PPD Engineering Customers Meeting

July 24, 2006

Bob DeMaat

# AFE II production status

- 32 boards received last week
- Total received thus far: 140
  - 77 Left Hand
  - 63 Right Hand
- 10 production boards have been installed on the platform and are being used in the readout

# AFE II production status (cont.)

- Boards that have passed the benchtop tests:
  - 72 Left Hand
  - 50 Right Hand
- Boards that have passed Phase V:
  - 48 Left Hand
  - 27 Right Hand
- Boards that have passed CTS:
  - 35 Left Hand
  - 5 Right Hand

# AFE II production status (cont)

- Our schedule milestone for 1<sup>st</sup> crate ready to install:
  - July 17<sup>th</sup>
  - Greater than one crate was installed on the platform (a total of 10 boards) on July 21<sup>st</sup>
- Our schedule milestone for 203 boards ready to install: August 8
- Director's milestone date: September 29

# Brief ASIC update

- DCal (Digital Calorimeter) chip design that needed to be submitted for fabrication by July 24<sup>th</sup> has been completed and the bfiles have been transferred