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Linda Bagby
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Linda Bagby Detector Graphic
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Linda Bagby Rack Layout
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Linda Bagby Status

• Infrastructure-READY
– Rack positioned opposite computer rack.
– Cable tray extension installed.
– Rack top w/cable feed-through installed.

• Electronics
– RPU and smoke detector installed.

• Smoke detector harness too short-contacting BiRa. 
– COW/PS installed.
– Assisting Paul with FEB chassis.

• Cables
– Flame retardant cable (black/cream) arrives today.

• Temporary solution: Safety wants red heat shrink and 
sign posted at PMT indicating white is HV.

• Long term: Safety is working with stock room to procure 
spool of red for distribution.
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Linda Bagby Cable Labels

• With detector graphics 
and rack layout defined, 
source and destination 
information is available 
for labels.

• PMT power and signal 
labels are ready.


