MicroBooNE

@ an PSS

And Engineering Support




Liquid Argon TPC
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An early version, but gives a
general idea of scale...

Located at MiniBooNE Hall —
in a to-be-designed addition,
At surface level
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Cryostat and cryo systems (PPD)
Detector feed-throughs (PPD)

Items for FNAL (in planning stages)

Electronics and Electronics Infrastructure

(PPD + collaboration)

Photodetector - mechanical support and
ohototube coating

DAQ (PPD + collaboration)
Building addition (FESS)

Installation planning (PPD + collaboration)

Installation activities (technicians)
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Accelerator 2008-2009 Run

2008 2008

2010

2011

2012

Q1| @2 Q3| Q4

Qt| 02| Q3| a4

Q1| az

Q2| 03 Q4|G1|D2|Dajﬂ4 Q1| Q2| Q3| o4

Shutdown 2009

Accelerator 2009-2010 Run

Shutdown 2010

Accelerator 2010-2011 Run

Install ANU - Accelerator Nu Upgrade

Accelerator Run

uB - Proposal Schedule

CD-0/1 Conceptual Design Review

CD-2/3a Cost & Schedule Baseline

Design

CD-3 Construction Approval

Procurement & Fabrication

Installation & Commissioning

CD-4 Approval for Operations
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