

This is the weekly plan for test beam activities. Weeks are given as Monday-Sunday. The experiment that is indicated for each week will have primary responsibility for test beam activities, but may not be exclusive of other efforts. Unfilled weeks or days are currently unassigned. Contact Erik Ramberg (x5731) ([ramberg@fnal.gov](mailto:ramberg@fnal.gov)) for proposed changes.

Current week Aug 23-Nov15: (subject to change at short notice)  
Monday – Sunday: Open access

<u>Week</u>	<u>Activity</u>
Dec. 6	Facility tests / installation
Dec. 13	U. Hawaii CAP / BTeV+CMS pixel
Dec. 20	Facility tests / installation
Dec. 27	
Jan. 3	U. Iowa PPAC
Jan. 10	BTeV pixel
Jan. 17	BTeV RICH
Jan. 24	BTeV RICH
Jan. 31	BTeV EMCAL
Feb. 7	BTeV Straw
Feb. 14	
Feb. 21	
Feb. 28	BTeV EMCAL