

Test Beam Status meeting: 11/6/01

present: G.Koizumi, C.Brown, H.Cease, E.Ramberg, M.Votava, B.Merkel,
W.Marsh, C.Moore, W.Baker, C.Newsom, L.Beverly, T.Yamanouchi,
S. Berridge, S.Pordes.

Notice sent by ER re Agenda for test beam meeting

There will be a meeting to discuss Meson test beam status
tomorrow, Tuesday, Nov. 6, at 10 a.m. in the WH10W conference
room. U. Iowa will be attending by video. The agenda will
be:

- 1) Tom Kobilarcik - Plans for MTest beamline changes (Tom was not available)
- 2) Erik Ramberg - Overview of MTest user area (Showed plan of area)
- 3) Leon Beverly - Plans for work in the MTest user areas (Showed schedule)
- 4) Charles Newsom - BTeV work plan in MTest (Showed cable and power count)
- 5) Luciano Picoli - Update on status of ODE (Votava said Camac + VME routines
available)

not on agenda

- 6) Craig Moore - status and schedule for beam (summer 02)
-

Action Items:

- 1106-0 give PAC transparencies (or subset thereof) to ER (CM)
- 1106-1 report on status of transfer hall and enclosure B at next meeting (CB)
- 1106-2 understand status of EPB's - can more come from defunct areas? (CB)
- 1106-3 collate (generate?) complete work-list for beam-line (TK)
- 1106-4 provide schedule of M-Test work to ER (LB)
- 1106-5 provide link to cable and power summary tables to ER (CN)
and check power requirements of ECAL (25 kW?) (CN)
- 1106-6 discuss placement of patch panels and relay racks (CN, ER, LB, HC)
- 1106-7 discuss placement of silicon strips (CN, ER)
- 1106-8 confirm that siting of CKM will not be decided in next 4 months
(ER, TY)

Stephen